COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/22/2017

ESTIMATE SUMMARY 09:30:07
CONTID: C21389 ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 21389-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 4.0 DAYS TIME ALLOW: 20 WORK DAYS
RAMP US 385 INTERSECTION AT CR PERCENT TIME:  20.00 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: STA3852-016
RAMP US 385 INTERSECTION AT CR 33.6
NAME OF ROAD:
PROJECT COUNTIES: YUMA
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 05/19/2017 DATE TIME STARTED 05/03/2017
1103 OLD TOWNE LANE STE 201A DATE LET 08/18/2016 DATE WORK BEGAN  05/03/2017
DATE AWARDED 09/15/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/01/2016 DATE ACCEPTED
CHEYENNE WY82009 (307)635-9005 DATE NOTICE TO PROCEED  05/03/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 492,957.90 PARTICIPATING $ 88,772.90 $ 88,772.90
AWARD PROJECT AMT:  $ 480,133.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 18.01% TOTAL EARNINGS 88,772.90 88,772.90
FUNDS AVAILABLE: $ 404,185.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 88,772.90 88,772.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,057.97 -2,057.97
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 86,714.93 86,714.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 86,714.93 86,714.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 86,714.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21389-BID ESTIMATE RUN 05/22/2017
PROJECT: STA3852-016 ESTIMATE NO: 0001 09:30:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220 Removal of Asphalt Mat 1,009.000 0.000
5% 292.000 6,015.20
20.60000 292.000 6,015.20
0010 203-01030 Compaction (AASHTO T 180) 588.000 0.000
(3% 244.000 4,880.00
20.00000 244.000 4,880.00
0015 203-01500 Blading 50.000 0.000
HOUR 29.500 3,658.00
124.00000 29.500 3,658.00
0020 208-00002 Erosion Log Type 1 (12 Inch) 650.000 0.000
LF 0.000 0.00
6.60000 0.000 0.00
0025 208-00103 Removal and Disposal of Sediment (Labor) 10.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0030 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0035 208-00106 Sweeping (Sediment Removal) 40.000 0.000
HOUR 0.000 0.00
225.00000 0.000 0.00
0040 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0045 208-00207 Erosion Control Management 20.000 0.000
DAY 0.000 0.00
400.00000 0.000 0.00
0050 212-00006 *Seeding (Native) 2.600 0.000
ACRE 0.000 0.00
525.00000 0.000 0.00
0055 212-00032 *Soil Conditioning 2.600 0.000
ACRE 0.000 0.00

4,620.00000 0.000 0.00
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PCN: 21389-BID ESTIMATE RUN 05/22/2017
PROJECT: STA3852-016 ESTIMATE NO: 0001 09:30:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00004 *Mulching (Weed Free Straw) 2.600 0.000
ACRE 0.000 0.00
540.00000 0.000 0.00
0065 213-00061 *Mulch Tackifier 520.000 0.000
LB 0.000 0.00
3.20000 0.000 0.00
0070 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 300.000 0.000
Class
SY 0.000 0.00
3.30000 0.000 0.00
0075 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 10.000 0.000
TON 0.000 0.00
250.00000 0.000 0.00
0080  403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,816.000 0.000
TON 211.440 27,487.20
130.00000 211.440 27,487.20
0081 603-10120 12 In CSP May MCR's 70.000 0.000
LF 70.000 4,340.00
62.00000 70.000 4,340.00
0082  506-00209 Riprap (9 In) May MCR's 16.000 0.000
CY 0.000 0.00
156.25000 0.000 0.00
0085 612-00101 *Delineator (Drivable Concrete Installation) (T ype ) 9.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0090  612-00102 *Delineator (Drivable Concrete Installation) (T ype Il) 15.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0095 612-00103 *Delineator (Drivable Concrete Installation) (T ype 1) 4.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0100 614-00011 *Sign Panel (Class I) 5.000 0.000
SF 0.000 0.00

27.50000 0.000 0.00
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PCN: 21389-BID ESTIMATE RUN 05/22/2017
PROJECT: STA3852-016 ESTIMATE NO: 0001 09:30:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 614-00012 *Sign Panel (Class Il) 52.000 0.000
SF 0.000 0.00
33.00000 0.000 0.00
0110 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 1.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00
0115 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 5.000 0.000
Slipbase
EACH 0.000 0.00
660.00000 0.000 0.00
0120 625-00000 *Construction Surveying 1.000 0.000
LS 0.000 0.00
8,000.00000 0.000 0.00
0125 626-00000 *Mobilization 1.000 0.000
LS 0.262 20,174.00
77,000.00000 0.262 20,174.00
0130 627-00001 *Pavement Marking Paint 55.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
0135 627-00005 *Epoxy Pavement Marking 42.000 0.000
GAL 0.000 0.00
172.00000 0.000 0.00
0140 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 107.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0145 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 40.000 0.000
Line
) SF 0.000 0.00
15.00000 0.000 0.00
0150 630-00000 *Flagging 600.000 0.000
HOUR 234.500 8,207.50
35.00000 234.500 8,207.50
0155 630-00007 *Traffic Control Inspection 8.000 0.000
DAY 8.000 2,000.00
250.00000 8.000 2,000.00
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PCN: 21389-BID ESTIMATE RUN 05/22/2017
PROJECT: STA3852-016 ESTIMATE NO: 0001 09:30:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 630-00012 *Traffic Control Management 20.000 0.000
DAY 9.000 10,800.00
1,200.00000 9.000 10,800.00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 5.000 0.000
EACH 2.500 110.00
44.00000 2.500 110.00
0170  630-80342 *Construction Traffic Sign (Panel Size B) 25.000 0.000
EACH 10.000 550.00
55.00000 10.000 550.00
0175 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 0.000
EACH 2.000 110.00
55.00000 2.000 110.00
0180 630-80360 *Drum Channelizing Device 35.000 0.000
EACH 17.500 385.00
22.00000 17.500 385.00
0185 630-80380 *Traffic Cone 50.000 0.000
EACH 8.000 56.00
7.00000 8.000 56.00
0190 630-80520 *Mobile Pavement Marking Zone 1.000 0.000
DAY 0.000 0.00
1,950.00000 0.000 0.00
0195 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70019 F/A Asphalt Cement Cost Adjustment 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70025 F/A Quality Incentive Payment 4,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 21389-BID ESTIMATE RUN 05/22/2017
PROJECT: STA3852-016 ESTIMATE NO: 0001 09:30:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 700-70380 F/A Erosion Control 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 492,957.90 $ 88,772.90 $ 88,772.90
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0220 620-00020 Sanitary Facility 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 0.00 $ 0.00 $ 0.00
PROJECT TOTAL CURRENT AMT $ 492,957.90 $ 88,772.90 $ 88,772.90



